

CSRA FS Automation Project

Standardizing and automating the CSRA fee schedule process to improve accuracy, efficiency, and scalability.

Objective

Standardize and automate the CSRA fee schedule process across CMS state file download, SOP review and update, master file / QNXT validation, data-load preparation, and latest fee update in QNXT.

Top-Level Metrics / Summary



38
MI Files Live



300K+
Records Validated



35
August Files



124
2026 Files

Risks / Issues / Assumptions / Opportunities / Dependencies

Area	Description	Mitigation / Next Steps	Status
 Dependency	Final business review and QNXT load confirmation remain a dependency for completed build items.	Complete review and confirm QNXT load for approved items.	Dependency
 Release 2	Release 2 deployment depends on review completion for MI + IL/ILC files.	Continue review process and address open items.	In Progress
 Release 3	Release 3 rollout is in build progress for VA, FL, OK, and WV plans.	Continue build development and prepare for September deployment.	In Progress
 Opportunity	Standardized deployment, validation, and monitoring framework creates opportunity to scale future file onboarding.	Leverage framework to onboard additional state files in 2026 and beyond.	On Track

Milestones

Key Milestone	Date / Status	
MI POC foundation – PROD deployment and first run completed	07/15/2026	Completed
38 MI FS files live and 300K+ records validated	July 2026	Completed
Release 2: MI + IL/ILC delivery (3 plans 25 Fee IDs 35 files)	August 2026	Review in Progress
Production deployment target for August files	08/31/2026	On Track
Release 3 rollout: VA, FL, OK + WV (4 plans 13 Fee IDs 19 files)	September 2026	Build in Progress
2026 delivery roadmap covers 124 files	2026	On Track

Accomplishments / In Progress / Next Steps



Accomplishments

- MI POC foundation deployed successfully.
- 38 MI FS files are live.
- 300K+ records have been validated.
- Standard deployment, validation, and monitoring framework created.



In Progress

- Controlled execution feedback incorporated.
- Business final review underway; QNXT load after confirmation.
- Release 2 review process in progress.
- Release 3 build development in progress.



Next Steps

- Complete review and deploy August files.
- Finalize QNXT load for approved items.
- Continue September rollout for VA, FL, OK, and WV.
- Execute against the broader 2026 roadmap.

 **2026 Delivery Roadmap:** | Covers 124 files across multiple states, with phased deployments through September 2026 and a standardized framework for future file onboarding.